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March 05, 2015
TO: Members of the Legislative IT Committee
Legislative Council
RE: Large Project Summary Report

Greetings,
Attached to this cover letter is the Large Project Summary Report for the period ending December 31, 2014.

A historical review of projects completed to date can be viewed graphically below. The legend for this graphic
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed since July
2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23.

Green = Within Threshold
Yellow = Beyond Threshold But Obtained Strategic Objectives
B8 = Terminated or Did Not Obtain Strategic Objectives
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1 project reported complete this quarter.

Agency Project Budget Schedule
Information Technology K-12 Identity Management Services Under Within
Department Variance

7 projects reported in the planning stage this quarter.

Agency Project
Bank of North Dakota Managed File Transfer
Department of Health North Dakota Immunization Information System

WIC Management Information System Upgrade

Department of Human Electronic Health Records

Services Operating Rules

Department of Motor Vehicle System Redesign
Transportation

Workforce Safety and System Replacement Project
Insurance

1 project moved into the execution phase this quarter.

Agency Project
Department of Human TMSIS
Services
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The following 5 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports
regardless of project health.

Agency Project

Department of Human Services Eligibility System Modernization

This project has an overall operational status of - The budget variance is reported as 21.7% UNDER and the
schedule variance is reported as 18% BEHIND when measured against their approved baselines. While the
project is spending less than what was projected, the estimated budget to completion is more than the baseline
estimated budget. Phase 1 (ACA) continues to be on hold while the project team focuses on getting the
contingency process stabilized. Responses for Request for Proposal (RFP) for a system transfer have been
received and the proposals are being evaluated. Upon the completion of the proposal evaluations, the ESC will
make a decision as to how and when the project will resume. A complete re-plan will occur once the decision is
made to resume the project.

Agency Project

Department of Human Services Medicaid Systems Project

This project has an overall operational status of YELLOW. The project is reporting 16.4% BEHIND schedule and
4% UNDER budget when measured against the current baseline of September 1, 2014. The project missed the
current scheduled go-live date of September 1, 2014. The project has been working on a revised schedule and
on December 23, 2014 a new schedule was baselined. The new agreed to go-live date is June 2, 2015. The
overall quality of the product is still a concern, however Xerox and the State are working to ensure the system will
be ready by the June 2 go-live date. The variance reporting for this quarter is measured against the September 1
baseline because the project was not re-baselined until the end of this quarter. The September date will have the
project complete 179% BEHIND schedule and 31.0% OVER budget when measured against the original
baseline.

Agency Project

North Dakota Statewide Longitudinal Data System (formerly Ed
Smart)

Information Technology Department

This project has an overall operational status of GREEN. The budget variance is reported as 17.6% UNDER and
the schedule variance is reported as 5.2% BEHIND when measured against their approved baselines. New scope
was added to accommodate the Scholarship Application and eTranscripts security enhancements. The project is
continuing to maintain and expand the existing reports and data, and completed rollout of eTranscripts to all 11
NDUS institutions and 5 private institutions, along with training of high schools in over 80 school districts.

Agency Project

Job Service North Dakota Wyoming, Colorado, Arizona, North Dakota Ul Consortium (WyCAN)

This project is reporting - overall. The project is reporting 28.1% BEHIND schedule and 18.0% UNDER
budget when measured against the current baseline. The project re-planning and methodology revision that was
completed during the third quarter (which was intended to get the project trajectory on track) has not had the
intended effect. During the fourth quarter additional significant project issues have either cropped up or carried
over from before the re-baseline. Multiple target deliverable dates have not been hit by the vendor providing the
solution, and payments are being withheld by the State. The viability of this consortium-based project being an
acceptable solution for North Dakota is increasingly being considered questionable by the ND project team.
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Agency Project

Secretary of State SOS File 2.0

This project has an overall operational status of YELLOW when measured against the newly re-baselined plan. At
the end of quarter 4, 2014, the budget variance is reported as 7.4% UNDER and the schedule variance is
reported as 7.7% BEHIND. When measured against the project's original baseline, variance measurements are
45.7% behind schedule and 24% over budget. During the fourth quarter the steering committee voted to pursue
some changes in the strategic direction of the project: All ITD-based work has been paused, and while that is
paused, the project team will procure and implement a vendor-based product to support the Central Indexing
office. Then, should funding be available, the team will procure a business process management vendor to
analyze SOS business processes and to make a strategic recommendation whether to resume work on the ITD
solution or to pursue other commercially available products.

Of the remaining 6 active projects, 3 were rated as GREEN, 3 were rated YELLOW, and 0 were rated [REB.
The following 2 active projects are being monitored closely due to budget/schedule variance concerns.

Agency Project

Veteran’s Home Electronic Medical Records

This project is reporting YELLOW overall. The project is reporting 102.3% BEHIND schedule and 9.7% UNDER
budget when measured against the current baseline. This project has been in production use and providing value
since February 3, 2014 for the clinical module and March 1, 2014 for the financial module. However, due to
disagreements with the vendor regarding functionality which the Veteran's Home expected to be included in the
project, the project and contract will be held open until the disagreements are resolved. As a result, there is and
will continue to be a large schedule variance.

Agency Project

Adjutant General Statewide Records Management System

This project has an overall operational status of YELLOW. The budget variance is reported as 19.9% UNDER
and the schedule variance is reported as 158.2% BEHIND when measured against their approved baselines. The
RMS product was deployed on time during the third quarter and the project was moved into the closing phase
with the expectation that the final "punch list" of post-production bug fixes would be corrected shortly.

Some of the punch list items which were designated as core requirements in the Contract, however, proved more
difficult to remedy than originally anticipated. As of the end of the fourth quarter, there remains one core
requirement left to fix.

Because of this, the project has been moved back into the "execution" phase and variance is continuing to be
tracked until the final fix is delivered. The final deliverable payment to the vendor is tied to this delivery. It is hoped
that the fix will be delivered in the first quarter of 2015.
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Please refer to the Large Project Quarterly Report for more information about each project. Feel free to contact
me with any questions.

Sincerely,

Mike Ressler

Mike Ressler
Chief Information Officer
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